Rpt-ID: RCPESPRJ Georgia Date: 12/06/2017
User: 01055420 Department of Transportation Page 1 of 13
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0051 Pay Period: 11/08/2017
to 12/06/2017

Contract Location: Time Allowed: 1459 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 1465 Days
Percent Time: 100.41
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013

1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013

AUBURN GA 30011-2437 Date Work Began: 12/07/2013

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $33,039,547.03 Counties:

Original Contract Amount $30,991,713.23 Houston

Funds Available $6,767,241.47

Percent Complete 79.55%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $33,039,547.02 $30,991,713.22 $6,767,241.46 79.52% $1,324,391.57

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 12/06/2017

User: 01055420 Department of Transportation Page 2 of 13

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0051 Pay Period: 11/08/2017

to 12/06/2017

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date

Prev to Date

This Estimate

Participating $21,026,015.57 $19,957,531.12 $1,068,484.45
Non-Participating $5,256,503.99 $4,989,382.87 $267,121.12

Total Earnings $26,282,519.56 $24,946,913.99 $1,335,605.57
Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $26,282,519.56 $24,946,913.99 $1,335,605.57
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $1,000.00 $1,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent ($11,214.00) $0.00 ($11,214.00)

Total: $26,272,305.56 $24,947,913.99

Total Payable:

$1,324,391.57



Rpt-ID: RCPESPRJ Georgia Date: 12/06/2017
User: 01055420 Department of Transportation Page 3 of 13
Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0051 Pay Period: 11/08/2017
to 12/06/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .940
250708.280 .010
.950 $2,507.08 $238,172.87
CSNHS-0008-00(407)
0022 207-0203 FOUND BKFILL MATL, TP Il CcY 480.000 548.122
52.120 .000
548.122 $.00 $28,568.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 124,690.884
18.090 8,562.810
133,253.694 $154,901.23 $2,410,559.32
0026 318-3000 AGGR SURF CRS TN 4,080.000 1,060.710
18.090 38.590
1,099.300 $698.09 $19,886.34
0028 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 10,000.000 7,384.590
69.120 800.950
8,185.540 $55,361.66 $565,784.52
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 57,040.000 47,489.900
TL & H LIME 56.680 2,204.861
49,694.761 $124,971.52 $2,816,699.05
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 19,815.000 3,127.510
MATL & H LIME 69.350 8,791.120
11,918.630 $609,664.17 $826,556.99
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 23,815.000 19,819.577
L & H LIME 59.580 583.800
20,403.377 $34,782.80 $1,215,633.20
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Contract ID: B14671-13-000-0 Estimate Number: 0051 Pay Period: 11/08/2017
to 12/06/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0042 413-1000 BITUM TACK COAT GL 22,025.000 19,441.000
2.340 5,717.000
25,158.000 $13,377.78 $58,869.72
0044 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 37,950.000 21,138.834
2.790 1,276.000
22,414.834 $3,560.04 $62,537.39
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36
0057 441-0104 CONC SIDEWALK, 4 IN SY 22,320.000 14,525.887
20.210 2,659.271
17,185.158 $53,743.87 $347,312.04
0059 441-0104 CONC SIDEWALK, 4 IN SY 27,330.000 14,326.004
28.900 7,092.366
21,418.370 $204,969.38 $618,990.89
COLORED STAMPED CONCRETE
0066 441-0748 CONCRETE MEDIAN, 6 IN SY 1,930.000 200.000
29.620 1,111.501
1,311.501 $32,922.66 $38,846.66
0067 441-4020 CONC VALLEY GUTTER, 6 IN SY 985.000 471.463
26.390 77.762
549.225 $2,052.14 $14,494.05
0068 441-4030 CONC VALLEY GUTTER, 8 IN SY 520.000 100.778
32.480 231.587
332.365 $7,521.95 $10,795.22
0070 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 45,480.000 33,516.000
10.150 3,814.000
37,330.000 $38,712.10 $378,899.50



Rpt-ID: RCPESPRJ

User: 01055420
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Department of Transportation

Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0051

Date: 12/06/2017

Page 5 of 13

Pay Period: 11/08/2017
to 12/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0071 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 26,280.000 15,822.000
10.150 3,575.000
19,397.000 $36,286.25 $196,879.55
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0081 500-3900 CLASS B CONCRETE, INCL REINF STEEL CcY 80.000 21.039
456.750 12.990
34.029 $5,933.18 $15,542.75
0083 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 16,089.000 15,523.400
29.960 38.000
15,561.400 $1,138.48 $466,219.54
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0097 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 202.000
42.720 .000
202.000 $.00 $8,629.44
0101 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 2.000 8.000
630.190 .000
8.000 $.00 $5,041.52
0110 573-2004 UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF 2,000.000 2,683.000
14.620 .000
2,683.000 $.00 $39,225.46
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,628.778
24.650 .000
3,628.778 $.00 $89,449.38



Rpt-ID: RCPESPRJ Georgia Date: 12/06/2017
User: 01055420 Department of Transportation Page 6 of 13
Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0051 Pay Period: 11/08/2017
to 12/06/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,709.612
3.770 .000
4,709.612 $.00 $17,755.24
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90
0130 641-1100 GUARDRAIL, TP T LF 690.000 123.500
22.500 266.000
389.500 $5,985.00 $8,763.75
0131 641-1200 GUARDRAIL, TP W LF 16,170.000 10,491.260
13.190 1,913.150
12,404.410 $25,234.45 $163,614.17
0132 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 40.000 21.000
893.110 2.000
23.000 $1,786.22 $20,541.53
0133 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 35.000 18.000
1687.270 5.000
23.000 $8,436.35 $38,807.21
0143 668-1100 CATCH BASIN, GP 1 EA 176.000 152.250
2203.130 6.500
158.750 $14,320.35 $349,746.89
0150 668-1200 CATCH BASIN, GP 2 EA 2.000 2.000
4576.500 .250
2.250 $1,144.13 $10,297.13

Category Amount: $1,440,010.88

$11,434,654.44
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Pay Period: 11/08/2017
to 12/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 44.475
409.000 1.535
46.010 $627.82 $18,818.09
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 85,640.000
0.010 2,390.000
88,030.000 $23.90 $880.30
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 247.000
0.010 .000
247.000 $.00 $2.47
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
0275 700-6910 PERMANENT GRASSING AC 74.000 36.154
925.000 .886
37.040 $819.55 $34,262.00
0280 700-7000 AGRICULTURAL LIME TN 220.000 19.910
103.000 .840
20.750 $86.52 $2,137.25
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 22.496
498.250 .680
23.176 $338.81 $11,547.44
0300 716-2000 EROSION CONTROL MATS, SLOPES SY 79,255.000 25,537.543
0.960 4,267.806
29,805.349 $4,097.09 $28,613.14
Category Amount: $5,993.69 $101,396.24



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0051

Date: 12/06/2017

Page 8 of 13

Pay Period: 11/08/2017
to 12/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNALS
0445 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,229.000 3,526.000
3.890 987.000
4,513.000 $3,839.43 $17,555.57
Category Amount: $3,839.43 $17,555.57
Category Number: (0050 BRIDGES
0585 500-0100 GROOVED CONCRETE SY 1,045.000 844.444
4.440 1,864.194
2,708.638 $8,277.02 $12,026.35
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $8,277.02 $283,032.97
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
2
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51
2
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07



Rpt-ID: RCPESPRJ Georgia Date: 12/06/2017
User: 01055420 Department of Transportation Page 9 of 13
Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0051 Pay Period: 11/08/2017
to 12/06/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0718 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 370.000 544.000
26.190 .000
544.000 $.00 $14,247.36
Category Amount: $0.00 $546,613.60
Category Number: (0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,738.000
9.380 .000
13,738.000 $.00 $128,862.44
Category Amount: $0.00 $128,862.44
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46
Category Number: (0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85

Piling PSC 14 IN. Cutoff Paid @ 75%
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Contract ID: B14671-13-000-0 Estimate Number: 0051 Pay Period: 11/08/2017
to 12/06/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: 0120 HOURLY MILESTONE
8000 108-2000 LIQUIDATED DAMAGES PER HOUR HR .000 -6.000
1000.000 -1.000
-7.000 $-1,000.00 ($7,000.00)
MILESTONE 01 - FAIL TO MAINTAIN TRAVELWAY
SEE SPEC PROV SEC 108
Category Amount: $-1,000.00 $-7,000.00
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -767,445.810
1.000 -141,654.560
-909,100.370 $-141,654.56 ($909,100.37)
(IN# 1)
9001 002-0037 REDUCTION OF PAY FOR - TN .000 604.470
58.830 56.990
661.460 $3,352.72 $38,913.69
Temporary Recycled Asph Conc. 19mm Superpave
9002 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 565.380
TL & H LIME 55.930 .000
565.380 $.00 $31,621.70
Temporary Recycled Asph Conc. 25mm
9003 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 152.990
MATL & H LIME 68.600 .000
152.990 $.00 $10,495.11
Temporary Recycled Asph Conc. 25mm Superpave
Category Amount: $-138,301.84 $-828,069.87
Category Number: (0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00

STEEL, 16 IN DIA, 0.250 IN THK
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Contract ID: B14671-13-000-0 Estimate Number: 0051 Pay Period: 11/08/2017
to 12/06/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20

16 IN
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ContractID: B14671-13-000-0 Estimate Number: 0051

Date: 12/06/2017
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Pay Period: 11/08/2017
to 12/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0110 LIGHTING
9700 441-0004 CONC SLOPE PAV, 4 IN SY 72.000 72.222
59.570 .000
72.222 $.00 $4,302.26
9710 511-1000 BAR REINF STEEL LB 54,075.000 58,202.305
0.780 .000
58,202.305 $.00 $45,397.80
9730 682-6110 CONDUIT, RIGID, 1IN LF 180.000 260.000
10.200 .000
260.000 $.00 $2,652.00
9745 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 7,400.000 7,550.500
4.220 .000
7,550.500 $.00 $31,863.11
Category Amount: $0.00 $84,215.17
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ContractID: B14671-13-000-0 Estimate Number: 0051

Date: 12/06/2017
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Pay Period: 11/08/2017
to 12/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9790 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,077.000 1,080.834
41.230 .000
1,080.834 $.00 $44,562.79
9800 500-3104 CLASS A CONCRETE, SIGNS CcY 15.000 .000
934.380 14.702
14.702 $13,737.25 $13,737.25
9805 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 100.000 98.579
217.780 14.001
112.580 $3,049.14 $24,517.67
Category Amount: $16,786.39 $82,817.71
Project Total Amount: $1,335,605.57 $26,282,519.56



